

## TLRP PROGRAMME OUTPUT EXPECTATIONS

*Based on a project running for 2 years*

ACTIVITY	TIMELINE	TIME IN MONTHS												
		Start	1-3	3-6	6-9	9-12	12-15	15-18	18-21	21-24	End	24-27	27-30	
Gateway web pages' on TLRP site	From start													
Advisory groups (user reps & critical friends)	Within 3 months from start													
Project website	Within 6 months from start & regularly updated													
Registration on TLRP website of users with project interests	Progressively													
Review of registration on TLRP website	12 months before end													
Media training of nominated spokesperson	12 months before end													
Outputs Summit Meeting	12 months before end													
Impact strategy discussions with Media Fellow	6 months before end													
<i>Improving Learning</i> book proposal to RouteledgeFalmer (RF)	6 months before end													
Identify 'Key findings'	4 months before end													
Complete 'Research Briefings' for policy makers	3 months before end													
User workshops, seminars and other events	Within 6 months either side of end													
Pro-active press strategies	Within 3 months either side of end													
Journal papers through Routledge or other outlet	Progressively													
Participation in academic conferences	During and after project													
Final report or ESRC	3 months after end													
<i>Improving Learning</i> MS completed and sent to RF	Within 6 months of end													